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This informational newsletter provides an update on the status of the Edgemere Drive bridge project and
communicate upcoming activities to local residents affected by the project.

Due to unforeseen delays, Monroe County DOT (MCDOT) will be unable to complete this project as originally scheduled by Feb.,
2012. The current completion date has been revised to be in spring 2012.

In an effort to accommodate the summer season of business for local restaurant owners, MCDOT delayed the start of this
project to be after Labor Day. By starting that late in the construction season, ideal conditions were required to complete the
project as scheduled. Unfortunately, there was a conflict with some of the utility relocations, and contaminated soil was found
on site which had to be handled in accordance with environmental laws. These unexpected delays put us behind schedule
and we missed our window of opportunity to pour the concrete deck. The specification for pouring a concrete deck states that
temperatures need to be 459 and rising during the pour and that temperature must be maintained for the following 28 days
while the concrete cures. Pouring a deck during this time of year is not ideal and brings with it the risk that the concrete will
not perform as designed and needed from a safety perspective. At our request, the contractor developed a heating plan that
would meet this specification, however, being so close to the lake with the high wind/gusts and lake effect snow in the area,
the risk of not maintaining the required temperature is too great, as was the cost (an additional $300,000+). If the deck pour
doesn’t meet the specifications, MCDOT will not only risk losing Federal funding, but also risks the safety of the motoring
public, future repair costs, and the potential for future road closures.

To date, we have relocated a water line, removed both abutment walls, formed and poured both abutments, and set the
support beams on the abutments. The next steps are to first pour the deck (which requires 1 week of advance preparation
time), then pour the approach slabs, pour the sidewalk, pave the roadway approaches, install railing (in that order). We will
resume work as soon as the weather permits and when the concrete can be installed to meet specifications and provide a
safe, long lasting bridge.

WINTER SHUTDOWN INFORMATION:

o Edgemere Drive will continue to be closed to all traffic; vehicles and pedestrians.

e Access to all area residents & driveways will be maintained.

¢ Mailboxes relocated by the project will remain in their temporary location over the winter.
¢ The current detour will remain until the completion of the project.

During construction, if you have an emergency, question or concern regarding the work in progress or other cir-
cumstance, please contact our Resident Engineer at the number below.

Project Engineer & Inspector Project Owner Contractor

Lu Engineers MCDOT Crane Hogan

Brian Hosmer, Res. Engineer Tom Frys, Project Mgr. Steve Butts, Proj. Supt.
Field Office Phone: 662-9204 Phone: 753-7741 Phone: 454-3050
email: bhosmer@luengineers.com email: tfrys@monroecounty.gov Chris Bollin, Proj. Mgr.
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